

1.

Organization: "I am a Human Society for Rights of Disabled people(Jordan).

2. Title: let's go back to the fields

3. Background Information:

. Basically, work is very important to every human being, however, because most PWD`s lack education and vocational skills .Jobs opportunities for them continue to become very small .there is there for the need diverse effort at work opportunity for PWD`s.

.Training in vegetable cultivation is one such effort at providing decent sustainable and income generating work for persons with disabilities.

.There is no center for training to the PWD`s in vegetable cultivation in Irbid city.

.This project aim to provide many PWD`s who want to do decent work.

.The needs skills in vegetable cultivation which will generate income to improve their lives in the society.

.The project is necessary, because there are very few work opportunities for persons with disabilities in my city; also training in vegetable cultivation takes very short time and resources.

.PWDs who are eager to learn skills for work .i have suitable land, and have volunteers, and also have enough time, there is philanthropist there is vegetable market, people consumer vegetable, we have agriculture officer, government support.

4. Overall Goals.

The aim of the project is to create work opportunities for physical disabilities in Irbid city.

5. Objectives

.train 15 yang men from PWD`s in age of 20-25 in tomato and cucumber.

.Assist trained PWD`s to cultivate the land.

.Assist PWD`s in how to use the tools, seeds and chemical.

.To provide PWD`s with support for the first 6 months.

.Assist PWD`s in selling their products.

6. Stakeholders and beneficiaries:

Beneficiaries: PWD`s and their families, local government, community members.

Stakeholders: 15 young men with physical disabilities, parents group that support PWDs ,families members, Agriculture officer and philanthropists.

7. Impact stakeholders.

The project will be affected on PWDs. They will have self-confidence and good income, there for the PWD`s become independent ,the families will be interesting that their sons living in high level of life. The community will also help the development and they will realize that the PWDs are able to work and become productive member, and also selling products in cheap price and fresh ,that will make the trust increase ,because of the quality and easy to reach.

8. Project implementation plan.

.land: prepare the agriculture land for the first step is to plough in order to make the soil smooth.

. Training: I will notice the trainers about the project after September.

.Money: The need will be not much for the first step.

.Tools: we will use initially only an axes and shovels.

.Vegetable seeds tomato and cucumber seeds are available and cheap.

.Chemical: we will use only one kind of kind chemical (urea).

.Calling PWD`s personally, by families, organization, announcement, and friends.

Timeline

-Land preparation will take about 4-8 weeks.

-Arranging with the trainers will take about 1-2 weeks.

-Money resources will be prepared with 3 weeks.

-Suitable tools are available to be handle need 3 weeks.

-Vegetable seeds need 3 weeks.

-Chemical need about 2 weeks.

-According to call PWD`s 3 weeks, beginning from January.

9. Monitoring and evaluation.

- Meeting with PWDs.
- Survey with local market.
- Community.
- Families and friends.

10. Possible obstacles to project plan implementation.

- Trainers skills, I expect that the skills may be not enough to start.
- weather, the climate in my country is not stable.
- Parents. PWDs parents will be afraid about their sons to go to work alone maybe they will refuse the idea.
- Marketing: i have a good relationship with the families in order to sell them our product.
- My family: I am afraid that may not could make the balance between my project and family.

.Solving the obstacles:

- I will plan to held some workshops to PWD`s and parents to explain why we do it.
- Call land engineers to carry out the workshops.
- Families will help me how to sell the product when they compare between our prices and the market.
- My family will understand that I am doing a good job.

11. Budget needs and how to raise fund.

| Expenses | Cost /Month |
|----------------------|--------------|
| Land | - |
| Tools | 50JD |
| Seeds | 30JD |
| Agriculture Engineer | - |
| Boxes | 50 JD |
| Refreshments | 40 JD |
| Tractor | 150 JD |
| Transportation | 150JD |
| TOTAL | 320JD |

12. Impact of this training

There were many lessons I learned during this course, also rich ideas which made me think about the need of work for PWDs.

These lessons pushed me forward to start from the strongest point until I reach what is need in my city for PWD`s.

I interested in many different lectures and visits, specially the lecture about Japanese community, and

The visit to bethel`s house in HOKIDO city , these two showed me the role of the community and PWD`s themselves and the strong link between them, they are working as one team in completed circle .I also learned how to be patient in order to achieve my aims ,and how to start from zero.